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September 13, 2002
EXECUTIVE SUMMARY

In the beginning, the toolbox of available thergpeutants and anesthetics for public fish production was
virtually empty. After eight years of effort, tremendous progress has been made and 11 new |abe
cdamsfor sx drugs are nearing completion. Considering that the International Association of Fish and
Wildlife Agencies Federa- State Aquaculture Drug Approval Partnership Project (Project) participants
expended only $12 million in eight years to support those 11 labd claims, for six drugs, for multiple fish
gpecies, and for multiple diseases, the results are indeed remarkable. To put this into some perspective,
pharmaceutical companies usually expect to spend $12 million or more over aten-year period, to
secure one labe claim, for one drug, for one species, and for one disease incidence! Administrators
and scientigts at the U.S. Food and Drug Adminigtration's Center for Veterinary Medicine (CVM)
frequently compare the multi-state/federal shoestring effort with these pharmaceutical company
investments, and marvel at what has been accomplished.

The Project is now completed in its present form. New Anima Drug Application submissonsto CVM
to support origina or supplemental gpprovas for Project drugs are the result of efforts by the U.S.
Geologica Survey’s Upper Midwest Environmental Sciences Center (UMESC), U.S. Department of
Agriculture’ sHarry K. Dupree Stuttgart National Aquaculture Research Center (SNARC), U.S. Fish
and Wildlife Service s (FWS) Bozeman Nationd Investigationd New Anima Drug (INAD) Office
(NIO), other public agencies such as state natural resources agencies, the private aguaculture sector,
company sponsors, and the Nationa Coordinator for Aquaculture New Anima Drug Applications
(National NADA Coordinator).

Building on thisimportant foundation, work will continue on additiond labe daims aswell as new drugs,
using appropriated funds for UMESC, SNARC, NIO, and others, including the pharmaceutica and
chemica compary sponsors. Multi-State Conservation Grant funds have also supported aspects of this
work, and may provide more future funding. UMESC will continue involvement in drug gpprovas as
long as the statesrequest it. The National NADA Coordinator will continue to coordinate dl
aquaculture drug approvals. A larger expanded future effort is aso being planned for the FWS Division
of Fisheries and Habitat Consarvation. Drug sponsors are starting to step forward to play amore active
role in the drug gpprova process.

SUCCESSES OF THE FEDERAL-STATE AQUACULTURE DRUG APPROVAL
PARTNERSHIP PROJECT

Labe Claims Nearing Successful Completion
1. Chloramine- T--mortdity from bacterid gill disease on dl freshwater-reared sdmonids

2. Copper sulfate--1chthyophthirius on catfish in earthen ponds
3. Florfenicol--mortdity from furunculogs in ssimonids
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Forfenicol--mortdity from enteric septicemiain catfish

Formdin--mortdity from sgorolegniasson dl fish

Hydrogen peroxide--mortdity from sgprolegniass on dl fish eggs

Hydrogen peroxide--mortdity from sgprolegniasison dl fish

Hydrogen peroxide--mortdity from bacterid gill disease on dl freshwater-reared sdmonids
Oxytetracycline--mortdity from systemic columnaris disease in certain freshwater-reared
sdmonids

Oxytetracydine--mortdity from systemic coldwater disease in dl freshwater-reared salmonids,
and

Oxytetracycline--otolith marking of al fish by immerson

General Successes

1.

SPENCLES

© © N

11.
12.

13.

Identified, obtained, replaced, and retained committed company sponsors for al eight Project
drugs after garting and finishing with only one drug (formain) being covered by its origind
SPONSors

Generated data and coordinated efforts that resulted in gpproved supplemental NADA for
formdin to control fungi on the eggs of dl fish and externa protozoa and monogenetic
trematodes on dl fish

Coordinated effortsfor 11 label clamsfor sx drugs that are nearing completion toward
approval

|dentified aternate drugs and sponsors to replace sarafloxacin and benzocaine

Obtained new sponsors to replace sponsors for chloramine- T and oxytetracycline
Developed Cooperative Research and Development Agreements with company sponsors for
AQUI-SO, copper sulfate, chloramine-T, and florfenicol

Identified data requirements for label clams for each of the eight Project drugs

Deve oped acceptable protocols and executed studies accordingly

Submitted numerous technica section data packages for dl eight Project drugs

Had acceptance of numerous data submissions for anticipated new or supplemental NADA
approvas

Expecting broader approvas for hydrogen peroxide and oxytetracycline beyond 2002
Expecting limited agpprovas for chloramine-T, copper sulfate, and florfenicol beyond 2002;
limited new approvals on potassium permanganate and AQUI-SO beyond 2002
Established compassionate INAD program that has allowed widespread access to Project
drugs while NADAs are being completed
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14. Established a science-based approach for broad drug approvas for aquaculture drugs by crop
grouping research in consultation with scientists and administrators at CVM
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Abbreviations and Acronymsused in thisreport

BGD Bacteria Gill Disease
CRADA Cooperative Research and Development Agreement
Center for Veterinary Medicine, Food and Drug Administration, U.S. Department of Health and Human
CvM Services
DAWG Drug Approval Working Group, International Association of Fish and Wildlife Agencies
DCI Data Cal-in
EA Environmental Assessment
EPA U.S. Environmental Protection Agency
FWS Fish and Wildlife Service, U.S. Department of the Interior
IAFWA International Association of Fish and Wildlife Agencies
INAD Investigational New Animal Drug exemption
JSA Joint Subcommittee on Aquaculture
LRP Low Regulatory Priority status
NADA New Animal Drug Application
Bozeman National Investigational New Animal Drug Office, Fish and Wildlife Service, U.S. Department of
NIO the Interior
NTP National Toxicology Program
NRSP-7 National Research Support Project Number 7
p-TSA para-toluenesulfonamide
Harry K. Dupree Stuttgart National Aquaculture Research Center, Agricultural Research Service, U.S.
SNARC Department of Agriculture
Upper Midwest Environmental Sciences Center, Biological Resources Discipline, U.S. Geological Survey,
UMESC U.S. Department of the Interior
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FINAL REPORTSFOR EACH STUDY IN THE FEDERAL-STATE AQUACULTURE
DRUG APPROVAL PARTNERSHIP PROJECT

Study No. 1: Extend the approval of formalin as atherapeutant to control fungal infectionson
eggs and fish currently produced in public aquacultur e facilities

A. Initid satus,

1.
2.

3.

Had previous NADA gpprova for control of fungi on samonid, trout, and esocid eggs
Had previous NADA approva for control of externa protozoa and monogenetic
trematodes on trout, saimon, catfish, largemouth bass, and bluegll

Had three company sponsors for previous NADA approvas

B. Courseof action:

1.

2.

UMESC established and supervised initial compassionate INAD within FWS to gather
efficacy datato control sgprolegniasis (fungd infections) on dl fish and their eggs
UMESC conducted target anima safety studiesto support an “dl fish eggs’ dam;
accepted by CVM

UMESC conducted pivota and supporting efficacy sudiesto control mortdity from
sgprolegniasis on al fish eggs; accepted by CVM

July 1997--UMESC conducted Data call-in for efficacy data from compassionate
INAD for control of mortality from saprolegniasis on fish; submitted September 1998 to
CVM; data declared supportive by CVM

UMESC and CVM Oiffice of Research conducting pivotal efficacy studiesto control
mortaity from sgprolegniasis on channd catfish and rainbow trout

NRSP-7 gathered data for supplementa NADA for formalin to control fungi on dl fish
eggs and externd protozoa and monogenetic trematodes on dl fish; accepted by CVM
Western Chemica Inc. submitted supplemental NADA for formdin to control fungi on
dl fish eggs and externd protozoa and monogenetic trematodes on dl fish; accepted by
CVM

Natchez Anima Supply Company recently submitted supplemental NADA for formain
to control fungi on dl fish eggs and externa protozoa and monogenetic trematodes on
dl fish; accepted by CVM

C. Summary of accomplishments:
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Submissions have been made to support the NADA approvd of formainin al technicdl
sections; accepted as complete by CVM--target anima safety for dl fish eggs, efficacy
for control of fungus on dl fish eggs

First mgor successes of Project--1998 supplementa NADA gpprovd for formdin to
control fungi on the eggs of al fish

First mgor successes of Project--1998 supplemental NADA approva for formdin to
control external protozoa and monogenetic trematodes on dl fish

Labe cdam for an NADA on formalin nearing completion--mortaity from saprolegniass
on dl figh; only efficacy technicd section remainsto be completed

Retained three company sponsors for NADASs on formalin; two company sponsors
obtained supplementad NADAS

Study No. 2: Expansion of the oxytetracycline feed additive formulation for control of
flexibacteriosis [flavobacteriosis=columnaris and coldwater diseases| on cold, cool, and

war mwater fishes, and extension of the treatment of certain bacterial diseases and for otolith
marking on coolwater and warmwater species

A. Initid satus,

1.

2.

3.
4.

Had previous NADA approva for control of bacterid hemorrhagic septicemiaand
pseudomonas disease in catfish

Had previous NADA approva for control of ulcer disease, furunculoss, bacterid
hemorrhagic septicemia, and pseudomonas disease in sdmonids

Had previous NADA gpprova to mark otoliths of Pacific sdmon in feed

Had Pfizer, Inc. as company sponsor of previous NADA gpprovas

B. Courseof action:

1.

2.

NIO conducted pivota efficacy studies to control mortality from systemic coldwater
diseasein al freshwater-reared salmonids, accepted by CVM

NIO conducted pivota efficacy studies to control mortdity from systemic columnaris
disease in certain salmonids reared in freshwater; accepted by CVM

NIO gathered supportive efficacy data through compassionate INAD for above two
diseasesin sdmonids after taking over initid compassionate INAD from UMESC
UMESC established and supervised initiad compassonate INAD within FWVS to gather
efficacy datato control flavobacterioss and other systemic bacteria diseasesin dl fish
October 1997--UMESC conducted Data call-in for efficacy data from compassionate
INAD for contral of mortaity from Aeromonas sp, bacteria coldwater disease,
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11.

12.

13.

14.
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systemic columnaris disease and enteric redmouth; submitted to CVM, January 1999;
data declared supportive by CVM

UMESC provided andyticd support for analyss of oxytetracycline in feed for pivotd
efficacy studies conducted by NIO

UMESC developed andyticd methods for OTC residues in tissues, bridged method to
officid microbid inhibition assay, and used methods to conduct marker residue
depletion gudiesin fish

UMESC conducted oxytetracycline resdue depletion studies from salmonids below
9°C; accepted by CVM

UMESC conducted oxytetracycline residue depletion studies from representative cool
water fish gpecies (waleye and northern pike) to dlow an “al fish” label claim; accepted
by CVM

UMESC conducted oxytetracycline target anima safety studies in waleye, hybrid
gtriped bass, and ydlow perch to dlow an “dl fish” labd claim; submitted to CVM
UMESC deve oping amended environmental assessment for oxytetracycline to alow
discharge of effluent into public waters; will be submitted to CVM by December 2002
UMESC conducting pivotd efficacy studies for control of systemic columnaris disease
in coolwater and warmwaeter fish

NRSP-7 prepared and submitted supplemental NADA for marking otoliths by
immersion on dl fish; accepted by CVM

December 1996-- Tolerance for oxytetracycline increased from 0.1 ppm to 2.0 ppmin
edible tissue by CVM

C. Summary of accomplishments:

1.

Submissions have been made to support the NADA approva of oxytetracyclinein al
technical sections; accepted as complete-- human food safety for dl fish and below
9°C, target anima safety studies in coolwater and warmwater fish, and efficacy for two
systemic diseases in samonids

Labd clam for an NADA on oxytetracycline nearing completion:- mortdity from
systemic columnaris disease in certain freshwater-reared salmonids

Labd clam for an NADA on oxytetracycline nearing completion:- mortdity from
systemic coldwater diseasein dl freshwater-reared salmonids

Labd clam for an NADA on oxytetracycline nearing completion - otolith marking of dl
fish by immersion

Identified, obtained, and retained new company sponsor (Phibro Anima Hedlth) to
replace Pfizer, Inc. for an NADA on oxytetracycline
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Study No. 3: Approval of copper sulfate as a therapeutant to control external protozoan and
metazoan parasitic, bacterial, and fungal diseases of cultured food fish

A. Initid datus

1.
2.

Was registered as an aguatic herbicide and dgicide by EPA
Had no company sponsor for NADA

B. Course of action;

1.
2.

3.

o &

~

CVM declared mammalian safety data to be acceptable based on EPA registration data
SNARC conducted aliterature review for efficacy data on copper sulfate; data
declared as supportive by CVM for Ichthyophthirius for dl fish

SNARC conducted pivota efficacy studiesfor control of I1chthyophthirius on catfish;
accepted by CVM

SNARC conducted residue chemigtry study in channd catfish; accepted by CVM
SNARC conducted target animal safety study on channd catfish; revison to be
submitted to CVM

SNARC developed environmenta assessment for use of copper sulfate in earthen
ponds, revision to be submitted to CVM

SNARC conducted environmenta study; to be submitted to CVM

Phelps Dodge Refining Corporation devel oped and submitted product chemistry
package; accepted by CVM

C. Summary of accomplishments:

1.

Submissions have been made to support the approva of copper sulfatein dl technica
sections; accepted as complete by CVM (product chemistry, mammadian safety, human
food safety, efficacy for control of 1chthyophthirius ondl fish)

Labd clam for an NADA on copper sulfate nearing completion-- 1 chthyophthirius on
catfish in earthen ponds

Identified, obtained, and retained company sponsor (Phelps Dodge Refining
Corporation) for an NADA on copper sulfate

Study No. 4: Approval of chloramine-T asadrug to control bacterial gill disease on salmonids
and flexibacterioss [flavobacteriosis=columnaris and coldwater diseases| on coldwater,
coolwater, and war mwater fish species
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A. Initid gatus
1. Had no previous approvals or registrations in the United States for aguatic uses
2. Had no company sponsor for NADA

B. Course of action;

1.

2.
3.

10.

11.

12.

NIO conducted pivotd efficacy studiesto control mortdities related to bacterid gill
disease in dl salmonids reared in freshwater; accepted by CVM

NIO conducted and submitted target animd safety studies on sdmonids

UMESC established and supervised initid compassionate INAD within FWS to gather
efficacy datato control bacterid gill disease and externd columnaris diseasein dl fish
November 1997--UMESC conducted efficacy Data call-in of INAD; submitted to
CVM, July 1998; declaration by CVM that dl submitted data is supportive for control
of bacterid gill diseasein dl sdmonids reared in freshwater and tiger muskie

UMESC developed smple anayticd fiedld method to monitor efficacy studies; accepted
by CVM to document concentrations of chloramine-T in hatchery waters, supported
pivotd efficacy fidd trids

UMESC conducted and submitted analytica data to address human food safety
technica sections in marker residue identification, determinative method devel opment
and vdidation, resdue depletion sudiesin representative cold, cool and warm water
fish species, and development/vaidation of a confirmative method for marker resduein
cultured freshwater fish

UMESC conducted and submitted target animal safety studies on cool and warm water
fish

UMESC conducted and submitted environmental summary into public magter file to
support use of chloramine-T in public hatcheries seeking to discharge effluents
UMESC developing proprietary environmental assessment for gponsor to submit
Akzo Nobel Chemicds, Inc. (now Axcentive bv) submitted mammalian safety studies;
some accepted by CVM

March 2001--CVM notified INAD holders that CVM had possible concerns for
carcinogenicity and would not renew the INADs until CVM received new information
that addressed those concerns.

Axcentive bv conducted two genotoxicity studies; accepted by CVM

C. Summary of accomplishments:

10



Final Report: Federal -State Aquaculture Drug Approval Partnership Project--September

2002

Submissions have been made to support the gpprova of chloramine-T indl technicd
sections except product chemistry; accepted as complete by CV M--efficacy to control
mortdities related to bacterid gill disease in dl sdmonids reared in freshweter; athough
CVM has reviewed and found data to be acceptable, the agency will not accept as
complete the human food safety data until the mammadian safety technicd section is
declared complete

Labd clam for an NADA on chloramine- T nearing completion--mortdity from
bacterid gill disease on dl freshweter-reared salmonids

Identified and obtained Akzo Nobel Chemicals, Inc. as company sponsor for
chloramine-T

Obtained and retained new company sponsor (Axcentive bv) to replace Akzo Nobel
Chemicds, Inc. for an NADA on chloramine-T

Study No. 5: Approval of sarafloxacin hydrochloride [now florfenicol] asa drug to control
flexibacterioss [flavobacteriosis=columnaris and coldwater diseases| and furunculosisin
freshwater fish

A. Initid satus,

1.
2.

Had no previous approvas or regigrations in the United States for aquatic uses
Had Abbott Laboratories as company sponsor for an NADA on sarafloxacin

B. Changein dtatus:

1.

2.

»

1995--funds trandferred to oxytetracycline pending resolution of microbia resstance
related to fluoroquinolones

1997--CVM indicated that no fluoroquinolone (e.g., sarafloxacin) could gain gpprovd
sncethat class of drugs are extremely important to human hedth and CVM was
concerned about antimicrobid resistance developing as aresult of usein animas
December 1997-- Schering-Plough Anima Hedth agreed to adlow development of ther
antibacterid, florfenical, for U.S. aguaculture

December 1997--Project stakeholders voted to replace sarafloxacin with florfenicol
March 2000--DAWG diverted funds from florfenicol to other Project drugs so that
there would be some form of approvals for each drug and because of concern that
florfenicol could not pass the antimicrobid resstance hurtle

C. Courseof action:

1.

NIO conducting efficacy studies under limited INAD

11
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UMESC vdidated method to andyze florfenical in fish feeds to support efficacy sudies
UMESC completed arobust analytical method for florfenicol in plasmaof multiple fish
pecies aswell asflorfenicol in tissues of a number of fish to support crop-grouping
work.

UMESC conducted target animd safety study on channel catfish under CRADA with
Schering-Plough Anima Hedth; submitted to sponsor

Schering-Plough Anima Health developing complete data package for control of
furunculosis in salmonids and enteric septicemiain catfish; proprietary status

D. Summary of accomplishments:

1.

2.

3.

4.

Submissions made by Schering-Plough Anima Hedlth for florfenicol but proprietary
datus information

Labe clam for an NADA on florfenicol nearing completion-mortaity from furunculoss
in samonids

Labe clam for an NADA on florfenicol nearing completion--mortdity from enteric
septicemiain catfish

Convinced Schering-Plough Anima Hedlth to pursue aguaculture NADA approvasin
the United States for florfenicol; obtained and retained the company as company
sponsor for an NADA on the drug

Study No. 6: Approval of potassum permanganate as a ther apeutant to control exter nal
protozoan and metazoan par asitic, bacterial, and fungal diseases of cultured food fish

A. Initid satus,

1.
2.

Had no previous approvas or regigrations in the United States for aquatic uses
Had no company sponsor for NADA

B. Course of action:

1.

2.

w

Carus Chemical Company developed and submitted product chemistry package;
revison in preparation

SNARC conducted residue chemistry study (human food safety) in channd catfish;
accepted by CVM

SNARC conducted target animd safety sudy on channd catfish; to be submitted
SNARC conducted efficacy study for control of 1chthyophthirius on catfish; to be
submitted

12
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5. Arkansas State University obtained outside funds to conduct environmentd safety
studies for pond and flow-through systems; studiesin progress

C. Summary of accomplishments:

1. Submissions have been made to support the goprova of potassum permanganatein
two technical sections; accepted as complete by CVM--human food safety, mammdian
safety accepted as part of human food safety

2. ldentified, obtained, and retained Carus Chemica Company as company sponsor for an
NADA on potassium permanganate

Study No. 7: Approval of benzocaine [now AQUI-SO | as an anesthetic and sedative for fish

A. Initid gatus
1. Had no previous approvals or regigtrations in the United States for aguatic uses
2. Had no company sponsor for NADA

B. Changein datus

1. August 1997--Project stakeholders voted to replace benzocaine with AQUI-SO
because AQUI-SO had a sponsor, was more likely to obtain a zero withdrawal time,
and would not require expenditure of Project funds for mammadian safety sudies

2. March 2000--DAWG decided to continue research on AQUI-SO whose status as a
potentia carcinogen was not known, but whose sponsor concluded that the active
ingredient is safe based on: (1) an understlanding of metabolic pathways that support
safety, (2) agreement on safety by independent experts, (3) supportive preliminary
results of apardld NTP study, (4) amilar results on ardated active ingredient, eugenal,
and (5) smilar toxicologica studies showed no adverse effect.

3. August 2001--DAWG redirected UMESC fundsfor efficacy and target anima safety
studiesto resdue chemistry and directed NI1O to conduct efficacy and target animal
safety studies with outside funds

4. Summer 2001--AQUI-SNew Zedand LTD. decided to stay with the origind active
ingredient and not switch to a related ingredient; indecison ddlayed development of data

C. Courseof action:

1. AQUI-SNew Zedand Ltd. planning product chemistry
2. AQUI-S New Zedand Ltd. monitoring NTP studies on AQUI-SO

13
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3. November 1998--AQUI-S New Zedand Ltd. submitted an environmenta summary to
CVM

4. AQUI-SNew Zedand Ltd. completed an environmenta biodegradation study in
freshwater and salt water; to be submitted to CVM

5. AQUI-SNew Zedand Ltd. and UMESC initiated environmenta assessment

6. AQUI-SNew Zedand Ltd. conducted target anima safety studies on Atlantic salmon
and efficacy studies on Atlantic sdmon; to be submitted to CVM

7. NIO conducting target animal safety studies on sdmonids

8. NIO conducting efficacy sudieson dl fish

9. Before change in anesthetic (1994 to 1996), UMESC conducted severd residue
chemigtry studies on benzocaine

10. July 1997--UMESC completed an efficacy and safety evauation that was sent to all
stakeholders for their decision on whether benzocaine or AQUI-SO should be the
Project anesthetic

11. UMESC conducting residue chemistry studies on salmonids

D. Summary of accomplishments:

1. Obtained an active sponsor for apotential zero withdrawal anesthetic (AQUI-SO ) in
place of a an anesthetic (benzocaine) that did not have a company sponsor, may not
have had a zero withdrawad time, and would have required mgor expenditure of Project
funds for mammadian safety sudies

2. No submissions because indecision about formulation of AQUI-SO by company
sponsor impeded progress toward completion; however, plans and progress made for
developing datafor NADA approva

Study No. 8: Development of the use of hydrogen peroxide to control fungal infections,
external bacterial infections, and external parasitic infestations of freshwater fishes

A. Initid status:
1. Had no previous approvals or registrations in the United States for aguatic uses
2. Had LRP dtatus
3. Had no company sponsor for NADA

B. Changein datus.
1. Currently retainsits current LRP status to control and prevent saprolegniasis on fish and

fish eggs

14
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Pursuing an NADA for hydrogen peroxide based on request by company sponsor (Eka
ChemicasInc.) in January 1996 for an NADA on hydrogen peroxide

CVM gated in June 1995 that L RP status would not gpply to externa antibacteria or
parasiticide uses but would require an NADA approva

C. Courseof action:

1.

wnN

10.

CVM accepted human food safety technicd section as complete (mammadian safety and
resdue chemidry)

UMESC conducted target anima safety studies for “al fish”; accepted by CVM
UMESC conducted target animal safety studies for “al fish eggs’; accepted by CVM
UMESC conducted pivota efficacy studies to control mortality for bacterid gill disease
for dl freshwater-reared salmonids; accepted by CVM

UMESC conducted efficacy studies to control externa protozoan infestations for dl
salmonids; data accepted as supportive by CVM

UMESC conducted pivotd efficacy sudiesto control mortality from externd funga
infections on al fish eggs; data on cold and cool water fish eggs accepted by CVM;
additiond efficacy data on warmwater fish eggs to be submitted to CVM

UMESC established a compassionate INAD to gain supportive efficacy datafor

control of externd funga, bacterid, and parasitic diseases on dl fish, especidly
coolwater and warmwater fish

UMESC conducting pivotd efficacy sudiesto control mortdity from sgprolegniasson
channd catfish and rainbow trout to gain an “dl fish” labd dlam

UMESC devel oped and submitted environmentd assessment of hydrogen peroxide use
by hatcheries with effluent discharge submitted; additiond information (Daphnia chronic
reproduction study) requested by CVM

Eka Chemicals Inc. submitted an initid product chemistry data package and arevison

D. Summary of accomplishments:

1.

Submissions have been made to support the gpprova of hydrogen peroxidein dl
technical sections; accepted as complete by CVM--mammdian safety, human food
sdfety, target animd safety to dl fish and fish eggs, efficacy for control of bacterid gill
disease for dl freshwater-reared salmonids and control mortdity from externd fungd
infections on cold and cool water fish eggs

Labd clam for an NADA on hydrogen peroxide nearing completion-- mortdity from
sgprolegniass on dl fish eggs

15
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3. Labd clam for an NADA on hydrogen peroxide nearing completion--mortdity from
sgprolegniasson dl fish

4. Labd clamfor an NADA on hydrogen peroxide nearing completion-- mortdity from
bacterid gill disease on dl freshweter-reared salmonids

5. Identified, obtained, and retained Eka Chemicals Inc. as company sponsor for an
NADA on hydrogen peroxide

Study No. 9: Development of and execution of studiesto addressthe concept of crop grouping

A. Initid datus.
1. No crop grouping research for resdue chemistry studies on fish for either waterborne or
ord drugs

B. Changein daus:
1. Because of unavailability of radio |abeled florfenicol and the unanticipated need for
human food safety for AQUI-SO , efforts on florfenicol were terminated and al effort
was redirected to conduct AQUI-SO residue studies

C. Courseof action:

1. 1995--UMESC presented crop grouping concept to panel of peer experts

2. Ohio State Universty, under a contract from UMESC, conducted comparative
pharmacokinetic and metabolism studies for benzocaine in rainbow trout, yellow perch,
and channdl catfish

3. Ohio State University, under a contract from UMESC, conducted comparative
pharmacokinetic and metabolism studies for benzocaine in phylogeneticdly diverse
Species to support a crop grouping concept for fish

4. UMESC conducted initid andytical method development studies with florfenicol and
initiated early modding efforts

5. August 2000--UMESC and Ohio State University held seminar at CVM Office of
Research to discuss results of research efforts on crop grouping

D. Summary of accomplishments:
1. Reaultsof benzocaine sudies indicate that there are more Smilarities than differencesin
the manner in which diverse groups of fish handle benzocaine.
2. CVM istaking under congderation the concept of crop grouping for aquaculture drugs

16
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Study No. 10: Negotiations and contract coordination

A. Initid satus

1.

2.
3.

No negotiations or contract coordination underway for NADAS on any of the eight
Project drugs

No technica section submissions for NADAs on any of the eight Project drugs
Only two company sponsors for NADAS (formdin and oxytetracycline)

B. Changein gatus.

1
2.

3.

1995--UMESC funding and drug approva program threatened with imination; saved
1996-- SNARC transferred to U.S. Department of Agriculture; UMESC transferred to
U.S. Geologica Survey

1997--DAWG formed to ad the Project to achieveitsgod of obtaining NADA
gpprovasfor drugs of priority to U.S. public aguaculture and consider whether the
Project should be extended beyond June 30, 1999 with the intent of developing data to
support the gpprova of an additiona oral antibacteria other than oxytetracycline.
Fiscal Year 1999--UMESC funding and drug approva program threstened with
eimination; saved

Amendment No. 1: 1997--mid-point course correction because of (1) changesin
origina contribution estimates, (2) impacts of policy decisonsby CVM, (3) reinventing
government and downsizing, and (4) revised study objectives based on assessment of
the origina Project gods.

Amendment No. 2: 1999--extenson of the grant to continue through Years 6, 7, and 8
(July 1, 1999 to June 30, 2002).

Amendment No. 3. 2000--changed the Project scope by updating status relative to
origind objectives, providing additiond information requested by CVM, and darifying
objectivesfor Year 7 and 8. Work on florfenicol was discontinued and effort
redirected to other priority drugs at the direction of DAWG

Amendment No. 4: 2001--incorporated revisons that generaly reflected additions or
changes to the work plans required by CVM in order to fulfill requirements of technica
sectionsin environmenta safety, human food safety, target animd safety, and efficacy
for the Project drugs AQUI-SO , chloramine-T, hydrogen peroxide, and
oxytetracycline. In addition to elements required by CVM, a portion of work planned
for Study 9, Crop Grouping, was redirected by DAWG in order to address Project
deficiencies in the lack of adequate pivota and supporting efficacy data. Study 10,
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Negotiations and Coordination was expanded by the addition of three e ementsto
facilitate concluson of the Project.

C. Courseof action:
1. Job No. 1. Determine data requirements for gpprova of each candidate drug

a. TheNationa NADA Coordinator (1) 1994--wrote theinitid INAD exemption
protocols that acted as templates for future protocols for Project, (2) 1994 to
present--discussed with CVM, UMESC, SNARC, and NIO, the status and
direction or developing data for NADA gpprovas and negotiated with CVM
regarding labe claims and regulatory requirements, (3) 1994 to present--helped
determine dl the data requirements and data gaps for NADAs for the eight
Project drugs through interaction with CVM and where and how to get the data
generated, (4) 1994 to present--solicited and obtained new company sponsors
for dl eight Project drugs and their replacements; helped the company sponsors
develop Research and Development Plans, (5) 1994 to present--interacted with
company sponsors of al Project drugs, helped guide sponsors toward company
submissions, arranged meetings with CVM, and prepared minutes to those
meetings, (6) 1996--prepared status report on AQUI-SO and benzocaine, (7)
1996- - co-chaired workshop with Dr. William Gingerich of UMESC to
edtablish criteriafor pivotd efficacy study protocols on al drugs and select sites
for pivotd efficacy sudies on chloramine- T; wrote minutes to workshop and
digtributed them, (8) 1997 to present--anayzed, presented status of Project
drugs, and offered solutions to data gaps to DAWG twice annudly and prepare
minutes to al meetings, (9) 1997--sent survey to al Project stakeholders and
cooperators for assessment and opinion on whether to replace benzocaine with
AQUI-SO, (10) 1997--solicited and secured through seminars the
commitment of company sponsors for oxytetracycline and florfenicol, (11)
1997--sent survey to Project stakeholders regarding the potential replacement
of sarafloxacin with florfenicol; andyzed results, (12) 1998-1999--devel oped
drategy to resolve mammadian safety data requirements for chloramine-T by
suggesting an early life stage approach; CVM reduced data requirements, (13)
1999 to present--developed severd initiatives to gain additiond investigators for
the development of efficacy data, (14) 2000--solicited and secured through a
seminar the commitment of the new company sponsor to continue to support
the development of its chloramine- T product, (15) 2001--prepared
supplemental NADA submission for formain sponsor, (16) 2001 to present--
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solicited and secured through a seminar the commitment of the company
sponsor for diquat to meet states unmet drug needs, (17) 2001 to present--
solicited and secured the commitment of the company sponsor for Romet-30a
to meet states unmet drug needs, (18) 2001--met with CVM and company
sponsor on resolving issues related to mammalian safety of chloramine-T and
trandferred information that was not confidentia to affected entities, (19) 2001
to present--invited nine current and potentia company sponsorsto FWS
workshop and have continued to follow up on possible development of
additiona products, (20) 2001 to present--requested identification of unmet
label claim needs from the State fish chiefs; andyzed results, (21) 2001 to
present--requested fish production data from dl 50 state fish chiefs for market
information for current and potential company SpoNsors; sent responses to
FWS, and (22) 2002--solicited and secured through a seminar the commitment
of the company sponsor to continue support of the development of their
potassum permanganate product for aguaculture

b. NIO determined efficacy technical section data requirements for AQUI-SO,
chloramine-T (and target animd safety), florfenicol, and oxytetracyclinein
discussons with CVM and the National NADA Coordinator

c. SNARC determined technica section data requirements for copper sulfate and
potassum permanganate in discussons with CVM and the Nationa NADA
Coordinator

d. UMESC (1) determined data requirements for AQUI-SO , chloramine-T,
florfenicol, formdin, hydrogen peroxide, oxytetracycline, and crop grouping in
discussonswith CVM and the Nationd NADA Coordinator, (2) 1994 to
present--wrote pivotd efficacy protocols that acted as templates for future
protocols for other participantsin the Project and used these protocols for
efficacy sudies, (3) 1996--initiated and co-chaired workshop to establish
criteriafor pivotd efficacy study protocols on dl drugs and select sitesfor
pivotd efficacy studies on chloramine- T, (4) helped NIO establish aqudity
assurance program and provided protocols for target animd safety studies on
chloramine-T, (5) worked with sponsors of AQUI-SO , chloramine-T, and
hydrogen peroxide to determine data requirements and existence of data for
environmenta assessments, (6) held awork planning/coordination meeting
(November 1998) to eva uate progress being made on the technical sections for
each drug and made revisions to existing work plans where necessary, and (7)
surveyed public and private U.S. aquaculture facilities for how drugs are used to
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help in developing environmental assessments for AQUI-SO , chloramine-T,
florfenicol, hydrogen peroxide, potassum permanganate, and oxytetracydine
Sponsors determined product chemistry technica section data requirements for
AQUI-SO (and other technica sections), chloramine-T (and mammalian
safety), copper sulfate, florfenicol (all technica section data requirements),
hydrogen peroxide, and potassum permanganate in discussons with CVM and
the Nationa NADA Coordinator

2. Job No. 2: Coordinate the administration of contracts
a. National NADA Coordinator in 2001 anayzed rankings for proposals for

b.
C.

funding from the Multi- State Conservation Grants

SNARC established CRADA with the sponsor of copper sulfate

UMESC (1) 1994-1996--developed Interagency Agreement with CVM’s
Office of Science to conduct studies on benzocaine and other drugs as needed,
(2) 1995-2000--devel oped work orders with Ohio State University for crop
grouping research on benzocaine, (3) 1996 to present--initiated and continued
Interagency Agreement with U.S. Department of Agriculture to partidly fund
the National NADA Coordinator, (4) 1999--established Cooperative Research
and Development Agreement (CRADA) with the sponsor of AQUI-SO , (5)
1999- - established CRADA with the sponsor of chloramine-T, (6) 2001--
established CRADA with the sponsor of florfenicol, and (7) 2001--devel oped
Interagency Agreement with CVM’s Office of Research to develop and
vdidate a confirmatory method for p-TSA

3. Job No. 3: Track the progress of dl studies and summarize and report the data
a. Nationa NADA Coordinator (1) 1994 to present--co-chaired FWS annua

INAD mestings, (2) 1999 to present--Website established and maintained
through efforts of U.S. Department of Agriculture, (3) 1994 to present--
organized and chaired many sessons a nationd and regiona aguaculture
meetings on participating in INADs, identifying label claim needs, criteriafor
pivotd efficacy studies, and potentid pivota efficacy Stes, (4) 1994 to present-
-presented information on the Project at dl the Mid-Continent Workshops, (5)
1994 to present--provided minutes to al meetings with CVM, company
sponsors, Drug Approva Working Group, conference cals, and workshops on
Project drugs, (6) 1994 to present- - hel ped summarize the data and prepared,
coordinated, and edited the annua and midyear reports for the Project and
work plansfor UMESC, (7) helped establish an initid tracking system for the
funds and progress on studies, and (8) 1994 to present--interacted with the
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Divison of Federd Aid in FWS Region 3 to coordinate and distribute reports
and renewals of federal aid contracts

b. NIO (1) 1994 to present--co-chaired and hosted FWS annua INAD meetings
and (2) 1999 to present--contributed to the annua and midyear reports for the
Project

c. SNARC: 1994 to present--contributed to the annual and midyear reports for
the Project

d. UMESC (1) 1994 to present--summarized the data and prepared, coordinated,
edited, and distributed the annua and midyear reports for the Project, (2) 1994
to present--prepared UMESC work plans, (3) established awebsite for
Project information, (4) established an internd system to tract expenditure of
funds and progress on studies at UMESC, and (5) 1994 to present--interacted
with the Divison of Federd Aid in FWS Region 3 to coordinate and distribute
reports and renewals of federal aid contracts

4. Job No. 4: Assemble and submit NADA packagesto CVM for gpprova

a. Nationa NADA Coordinator (1) 1994 to present--provided input on format
for data package submissions, review and edit data packages before
submission, (2) 1995--held a meeting under CVM sponsorship with 22 INAD
coordinators of all INADs to increase coordination, communication, and
consolidation of al INAD efforts and determine the genera format of
INAD/NADA submissons, (3) 1997--worked with UMESC to send separate
DCI lettersfor chloramine-T, oxytetracycline, and formdin to accelerate the
timetable for efficacy data submissons; reviewed data from DCls

b. NIO submitted technica section data packages on chloramine-T (target anima
safety, efficacy) and oxytetracycline (efficacy)

c. SNARC submitted technical section data packages on copper sulfate
(environmentd safety, human food safety, target animd safety, efficacy) and
potassum permanganate (human food safety)

d. UMESC (1) submitted technica section data packages for chloramine-T
(environmenta safety, human food safety, target anima sefety, efficacy),
formdin (target anima safety, efficacy), hydrogen peroxide (environmenta
safety, human food safety, target anima safety, efficacy), and oxytetracycline
(human food safety, target animd safety, efficacy) and (2) 1997--sent separate
DCl lettersfor chloramine- T, oxytetracycline, and formdin to accelerate the
timetable for efficacy data submissons, reviewed data from DCls and submitted
reports to CVM; data accepted as supportive
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e. Sponsors submitted technical section data packages on (1) AQUI-SO
(environmentd summary), (2) chloramine-T (mammalian safety), (3) copper
sulfate (product chemistry, mammadian safety), (4) formain (supplementa
NADAYS), (5) florfenical (product chemistry, mammalian safety, environmentd
safety, human food sefety, target animd safety, efficacy), (6) hydrogen peroxide
(product chemigtry), (7) oxytetracycline (none), and (8) potassium
permanganate (product chemistry)

5. Job No. 5: Address nationa aquaculture issues

a. Nationa NADA Coordinator (1) 1994 to present--presented status of
aquaculture drug gpprovas to JSA Working Group on Quality Assurancein
Aquaculture Production, (2) 1994 to present--provided liaison to NRSP-7
regarding drug developments in common, (3) 1996- - prepared evauation of the
Animd Drug Avallability Act of 1996 and how it affected Project drug
approvals, (4) 1997 to present--is member of the Minor Use Minor Species
(MUMY) Codlition that reviewed the various versons of the MUMS document
and working with Congress on passng legidation, (5) 1999 to present--
working with National Aquaculture Association and CVM to address
antimicrobia resistance issues, (6) 1999--sent letter to CVM through the
Nationa Aquaculture Association to gain additiona funding for CVM to
aleviate backlogs in aquaculture drug reviews, (7) 2000 to present--co-chair
with CVM for the Technicd Subgroup for Drugs and Chemicds of the JSA
Aquaculture Effluents Task Force; wrote the white paper that was submitted to
EPA, and (8) 2000 to present--helped secure funds for the state of lowa from
the North Centrad Regiond Aquaculture Center for pivotd efficacy studieson
coolwater and warmwater species for florfenicol, oxytetracycline, and
chloramine- T

b. NIO presented status of its efforts on the Project to JSA Working Group on
Qudity Assurance in Aquaculture Production

c. SNARC presented status of its efforts on the Project to JSA Working Group
on Qudity Assurance in Aquaculture Production

d. UMESC (1) presented status of its efforts on the Project to JSA Working
Group on Quality Assurance in Aquaculture Production, and (2) identified need
for pivotd efficacy dudies

D. Summary of accomplishments:
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11.

Identified, obtained, replaced, and retained committed company sponsors for al eight
Project drugs after sarting and finishing with only one drug (formain) being covered by
the origina sponsors

Coordinated efforts that resulted in gpproved supplementa NADA for formain to
control fungi on the eggs of al fish and externd protozoa and monogenetic trematodes
ondl fish

Coordinated efforts for 11 labd clamsfor six drugs that are nearing completion toward
approval

|dentified aternate drugs and sponsors to replace sarafloxacin and benzocaine
Obtained new sponsors to replace sponsors for chloramine- T and oxytetracycline
Developed Cooperative Research and Development Agreements with company
sponsors for AQUI-SO , copper sulfate, chloramine-T, and florfenicol

|dentified data requirements for each of the eight Project drugs

Devel oped acceptable protocols for INADs and executing studies

Submitted numerous technical section data packages for al eight Project drugs

. Had acceptance of numerous data submissions for anticipated new or supplementa

NADA approvas
Established compassionate INAD program that has alowed widespread access to
Project drugs while NADAS are being completed
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